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Status for the Week of August 22, 2011 

 

During the week of August 22, the following events took place. Formwork and rebar installation of 

upper basement walls of the building, interior walls, and columns on upper level of the parking 

structure were continued. Concrete was poured for upper basement walls of the building. The 

remaining drilled piers were completed. Removed formwork and placed additional shoring for the 

underside of the first level deck of parking structure. 

 

Schedule for the Week of August 29, 2011 

 

The schedule for the week of August 29 will include the following events:  Formwork, rebar 

installation, and pouring of concrete for the upper basement walls of the building and for the 

interior walls and columns on the upper level of the parking structure will continue.  Formwork 

of the upper post tension deck (plaza level) of the parking structure will start. 

 

  
Pier drilling of the upper basement Formwork of interior wall of parking structure 

 

  
Concrete at perimeter of the parking structure Formwork of interior wall of parking structure 
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Excavating for plumbing rough-in at upper Plumbing rough-in at upper basement 

basement  

 

This report was prepared by Sherry Keefe. 
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Gerald A. Martin, Ltd. 
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